
TENTATIVE SEQUENCE OF EVENTS 

- TREE REMOVAL 

- UTILITY POLE/RELOCATION 

- UNDERGROUND UTILITY REPLACEMENT 

- RECLAIM/GRADE 

- PAVE 

- WALL FOOTINGS WALLS 

- BERM 

- DRIVEWAY BINDER 

- LOAM/SEED 

- TREE PLANTINGS 

- TOP ROADWAY 

- TOP DRIVEWAYS 

- FINAL LANDSCAPE 

- LINE PAINTING 

 

** Please note that this sequence may change after a contractor is selected for the project.  


